COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2000

ESTI MATE SUMVARY 13:58: 46
CONTI D: C12970 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 12970- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0  DAYS TIME ALLOW 143 WORK DAYS
SI GN REPLACEMENT, REGI ON 3 PERCENT TIME:  34.97 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO SHE R300- 061
SI GN REPLACEMENT, REG ON 3
NAVE OF ROAD: 70, 70B, 6, 82, 24
PROJECT COUNTI ES: MESA GARFI ELD
LAKE OTHERS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 09/ 30/ 2000 DATE TI ME STARTED 06/01/2000
632 WEST GUNNI SON DATE LET 04/ 13/ 2000 DATE WORK BEGAN 06/ 01/ 2000
DATE AWARDED 05/ 02/ 2000 DATE TI ME STOPPED 06/18/2001
DATE CONTRACT EXECUTED  05/30/2000 DATE ACCEPTED 06/ 18/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 06/ 01/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 811, 055. 00 PARTI Cl PATI NG $ 272, 827.50 $ 146, 145. 00
AWARD PRQJECT AMT: 815, 640. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 33. 64% TOTAL EARNI NGS 272, 827. 50 146, 145. 00
FUNDS AVAI LABLE: $ 538, 227.50 STOCKPI LED MATERI ALS 47,040. 70 -19,339. 22
GROSS EARNI NGS 319, 868. 20 126, 805. 78
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,887.84 -4,334.86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 311, 980. 36 122, 470. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 311, 980. 36 122, 470. 92
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 122,470,902

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12970 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12970- BI D ESTI MATE RUN 10/ 12/ 2000
PRQJECT: SHE R300- 061 ESTI MATE NO 0003 13: 58: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 202-00810 REMOVAL OF GROUND Sl GN 1, 606. 000 202. 000
EACH 209. 000 2,090. 00
10. 00000 411. 000 4,110. 00
0010 202-00821  REMOVAL OF SIGN PANEL 3, 516. 000 875. 000
EACH 352. 000 3,520. 00
10. 00000 1, 227.000 12, 270. 00
0015 614-00011  *SIGN PANEL (CLASS I) 15, 078. 000 3, 704. 000
SF 1, 042. 000 10, 420. 00
10. 00000 4, 746. 000 47, 460. 00
0015 MATERI AL ALLOMANCE SI GN PANEL (CL I) 0. 000
SF 0. 000 0.00
6. 15000 0. 000 0.00
0020 614-00012  *SIGN PANEL (CLASS I1) 16, 172. 000 2, 340. 000
SF 4, 066. 000 60, 990. 00
15. 00000 6, 406. 000 96, 090. 00
0020 MATERI AL ALLOMANCE SI GN PANEL (CL I1) 0. 000
SF 0. 000 0.00
10. 90000 0. 000 0.00
0025 614-01502  *STEEL SIGN POST (2 | NCH ROUND) P 10, 746. 000 2,093. 000
LF 454. 000 3, 405. 00
7.50000 2,547.000 19, 102. 50
0025 MATERI AL ALLOMANCE PQZI LOC POST (P) 5,719. 000
LF - 454. 000 -1,334.76
2. 94000 5, 265. 000 15, 479. 10
0030 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLIPBASE) Pl 5, 910. 000 392. 000
LF 1, 466. 000 43, 980. 00
30. 00000 1, 858. 000 55, 740. 00
0030 MATERI AL ALLOMNCE SLI P BASE POST (P1) 4, 158. 000
LF -1, 466. 000 -11, 581. 40
7..90000 2,692. 000 21, 266. 80
0035 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE SCH. 80) P2 1, 416. 000 224. 000
LF 574. 000 20, 090. 00

35. 00000 798. 000 27, 930. 00



CONTI D C12970 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12970- BI D ESTI MATE RUN
PRQJECT: SHE R300- 061 ESTI MATE NO. 0003
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0035 MATERI AL ALLOWANCE SLI P BASE POST (P2) 1, 494. 000
LF -574. 000 -6,423.06
11. 19000 920. 000 10, 294. 80
0040 626- 00000 MOBI LI ZATI ON 1. 000 0. 500
LS 0.100 1, 650. 00
16, 500. 00000 0. 600 9, 900. 00
0045 630- 00000 FLAGG NG 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0050 630-00002 TRAFFI C CONTROL SUPERVI SOR 115. 000 0. 000
DAY 0. 000 0.00
250. 00000 0. 000 0.00
0055 630-80341 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0060 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 32. 000 4.500
EACH 0. 000 0.00
50. 00000 4.500 225. 00
0065 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1.000 0. 000
TYPE
) EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0070 630-80380 TRAFFI C CONE 100. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
0075 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0080 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0085 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C12970 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12970- BI D ESTI MATE RUN 10/ 12/ 2000
PRQJECT: SHE R300- 061 ESTI MATE NO 0003 13: 58: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0090 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 630-80359 PORT MESG PANEL MCR LINE 2 - PORTABLE VM5 10. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0.00
0100 626-00100 MOBI LI ZATI ON (W O AUTOPAY) MCR LINE | TEM 3 - 1.000 0. 000
ADDI TI ONAL MOB TO | -70B DUE TO ADDI TI ONAL
LS 0. 000 0. 00
800. 00000 0. 000 0. 00
0105 626-00100 MOBI LI ZATI ON (W O AUTOPAY) LINE I TEM 4 - ADDI TI ONAL 1. 000 0. 000
MOB TO SH6 DUE TO ADDI TI ONAL WORK
LS 0. 000 0. 00
3, 135. 00000 0. 000 0. 00
0110 626-00100 MOBI LI ZATI ON (W O AUTOPAY) LINE ITEM 5 - ADDI TI ONAL 1.000 0. 000
MOB TO SH 82 DUE TO ADDED WORK
LS 0. 000 0. 00
3, 535. 00000 0. 000 0. 00
0115 900-00014 ADDED | TEM (LUVMP SUM/ LINE I TEM 6 - CORRECTI ON COF 1. 000 0. 000
CLASS || PANELS (Z-BAR
LS 0. 000 0. 00
1, 200. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 811,055.00 % 126,805.78% 319, 868. 20

PROJECT TOTAL CURRENT AMI $ 811,055.00 % 126,805.78% 319, 868. 20



